



**GOVERNMENT OF ASSAM**  
**OFFICE OF THE DEPUTY COMMISSIONER ::: DARRANG ::: MANGALDAI**  
**(TRANSFORMATION & DEVELOPMENT BRANCH)**

**Minutes of the District Development Committee meeting held on 29-10-2021 at 10.00 AM in the Conference Hall of Office of the Deputy Commissioner, Darrang, Mangaldai.**

**Officers present: As per Annexure – I.**

Shri Subhalaxmi Deka, ACS, District Development Commissioner, Darrang. The chair welcome all the members present in house and started the DDC, Meeting by reviewing department wise progress report submitted by the concerned deptt. The decision and deliberations summed up in the following points:

1. **PWD(Roads):** Discussing on bridge work issue, the DDC asked the Executive Engineer about the completion of work phase wise and said that there is no issue regarding completion of work and they will complete the phase –I work by February 2022. Regarding the Assam Mala Road Project, the Asstt. Ex Engineer informed that 17 bridge construction work have been completed in phase –I. He also said that clearance of Govt land and land acquisition are the issue of this project in Patharighat Circle / Sipajhar Circle.
2. **PWD(NH):** Discussing on the matter of PWD(NH), the DDC asked about the progress of Mangaldai NH bypass. Then the AEE,PWD(NH) informed regarding land acquisition process, 3G estimate(Determination of amount payable as compensation) for already notified survey no. is prepared by the Revenue Authority and will be uploaded in ministry's Bhumi Rashi Portal at the earliest .On sanction of 3G estimate by the Ministry, payment will be made to the persons as compensation. In regards to the additional survey no. come up during detail survey 3A notification(intention to acquire land) has been published .The 3D notification is under preparation by Revenue Authority and will be uploaded in Bhumi Rashi Portal at the earliest. The detail project report of Mangaldai Bypass amounting to rupees 366.00crore has been submitted to the Ministry in the month of August 2021 and is under scrutiny in Ministry's office. The DDC said to complete the formalities within stipulated period of time.
3. **Irrigation:** The Executive Engineer Irrigation said that 213 tubewells under PMKSY had been completed and handover to farmers. He also stated that 100(one hundred) pumps are in advance stage of sanction.
4. **National Livelihood Mission (Urban):** The Project Manager, Mangaldai, CMMU said that NULM has a component named SEP-I (Self-employment programme individual) under which Govt. used to give interest subvention to PM Mudra beneficiary of Municipal area. The amount of interest subvention is percentage over and above 7% Claimed by Bank from the Beneficiary they request the banks of both the municipal area for this PM Mudra loan disbursal data several times, but not been able to get it from the bank. LDM will look into this matter.  
  
Land to be identified for setting up Rural Mart for SHG supported by NABARD, Sri Simanta Basumatary, Asstt. Commissioner will co-ordinate in this matter.
5. **Veterinary:** The DVO informed that they have completed vaccination target.
6. **Culture:** The CDO, Sipajhar was asked to coordinate with directorate of cultural affairs ,Assam and revenue Department for allotment of suitable land for establishment of Jyoti Bishnu Sanskritik Prakalpa and Lalit Ojha Auditorium .
7. **DRDA/ZP: (a)** The CEO, Darrang Zila parishad stated that the issue of new Job Card under MGNRGA is not visible in Sipajhar and Pachim Mangaldai Block. He asked to look into this matter and about issuing of job card .  
**(b)** The CEO, Darrang Zila Parishad stated that 50% of PMAY(G) houses have already been completed in this year and remaining houses will be completed within Dec/2021. He also



informed that the list of beneficiaries received from various block development officers are being verified by the respective circle officers. After the completion of verification process, the proposal for allotment of land will be prepared in phase manner and matter will be sorted out. He also informed that under PMAY 703 nos. were their total target , 489 nos. get 1<sup>st</sup> installment and 271 nos. house constructions have been completed .Discussing on the issue of PMAY he said that they had to curtail 114 nos. of beneficiaries because of several issues like land issue, death of beneficiary etc .100 nos. of beneficiaries land reports are already in circle office .They will start their work as soon as they get the reports from circle office.

8. **Agriculture:** The DAO informed that under Chief Minister Samagra Gram UnnayanYojana (CMMSGUY) 130 nos. of tractor units were delivered during 1<sup>st</sup> phase and 380 nos were delivered in 2<sup>nd</sup> phase. The total no. of 510 Tractor units were delivered till date out of 516 numbers. Regarding the verification of Tractor, The DAO informed that 428 nos of tractor were verified though ADO and AEA. Out of 428 nos of tractor 422 nos found in position and six numbers found not to be in position which are to be reverified. Enrollment of new farmers under PMKISAN is a continuing process and the number of eligible farmers to be enrolled as per Agricultural census of 2015-16.

DAO and ADO's will scrutinize the details and numbers of retailer and wholesaler of fertilizer mandatorily sale should be done through POS.

9. **Sports:** District Sports officer (D.S.O) said that under governor Girls Volleyball Mission 2020-21, 120 nos of beneficiaries received sports goods and the distribution is completed. Under promotion of sports among the tribal youth (Distribution of Sports essential) scheme 8 nos. beneficiaries of Tribal youth club/organization received sports Goods.11 nos. beneficiaries of clubs/organization/schools/college received sports goods for playfield development work under Assam youth Development society (AYDMS) of MMS-CMSGUY. D.S.O also said that foundation stone has been established for 200 bedded capacity sports hostel at Hazarikapara under anchalik Kira Santha and open-air Gym requirement will be installed in the Mangaldoi Sports association Play Ground. The DSO also informed that LAC wise stadium will established which will be coordinate by DSO along with Revenue Department .
10. **Wildlife:** Divisional Forest Officer, Wildlife Division said that due to filling up of wetland by siltation inside Orang National park which is near Dhansiri and Brahmaputra river , there is a sharp decline of Migratory birds in this area. So, there is a need for digging up of about 15 hectares of highland.
11. **Social Welfare:** Discussing on the PMMVY, Social Welfare officer informed that for the year 2020-21 ( Upto October) Rupees 1684800/- amount has been disbursed, 3288 beneficiaries received 1<sup>st</sup> installment , 3345 beneficiaries received 2<sup>nd</sup> installment and 3435 beneficiaries received 3<sup>rd</sup> installment. He also informed that 1(One) new one stop Centre was handed over to NGOs for managing.
12. **Handloom and Textile:** Assistant Director of Handloom & Textile informed that all looms and accessories are properly distributed among the beneficiaries under the income generation intervention to Handloom Weavers scheme 2020-21. The scheme is functioning properly.
13. **Education:** DEEO informed that as per the order of the Govt. of Assam, Food security allowance is distributing amongst the students of school during closure period due to covid 19. At present up to the month of 18<sup>th</sup> October 2021, Food security allowance consists of food grains, ingredients of cooking cost are being distributed to the school authority.
14. **PHE:** Regarding the progress of JJM works,the EE (PHE) said that works regarding 169 nos. of retrofitting of completed schemes and 34 nos. of retrofitting of ongoing scheme is going on. However , works of 25 nos. retrofitting of complete schemes have already been completed



- 15. Industry:** The DICCC, Darrang informed that for Dalgaon Industrial area land was allotted. But the issue is that land is occupied by people. The DICCC requested for allotment of alternate land for the purpose.
- 16. Health:** Discussing on Boat clinic, the SDMO informed that boat clinic is ready for inauguration but handover is pending. He also said fund for engagement of an operator is an issue for which proposal will be submitted after discussion.
- It is also informed that under aspirational district programme construction of two health sub-centres are going on one is at Laujan(Sipajhar) and other is at Mowamari chapori. Laujan health sub centre's construction will be completed within 15days but there is an issue with Mowamari health sub centre. The issue is that allocated land is low lying land which could be filled up under MGNREGA scheme.
- 17. Mangaldai Municipal Board :** The EO, MMB said about solid waste management that the door to door collection will be started. The concern is that there is no proper ground for waste disposal. Discussing on the issue of Municipal Board, she also said that there is an issue with APDCL's billing system, they claimed that APDCL's bills are not correct. APDCL imposed surcharge on street light and APDCL set up electric post without the permission of Municipal Board.
- 18. Fishery:** The DFDO, Darrang has informed that 3389 nos. of proposal under KCC (Fishery) for the year 2021-2022 were submitted to bank. Out of 3389 nos. of proposal, the bank have sanctioned 309 nos. of proposals.
- The progress of Magur Hatchery for the year 2019-20 and Fish Feed Mill for the year 2018-2019 under RKVY RAFTER scheme are 85% and 25% respectively and the other 3 schemes completed 100%.
- Fish and Fish seed distribution in respect of inputs for new integrated fish farming and Pen culture activity and new Fin Fish Hatchery under PMMSY have completed 100%.
- The meeting ended with a vote of thanks from the chair.

  
District Development Commissioner,  
Darrang, Mangaldai.

Memo No. DDP/DDC/1/2018/Pt/

Dated Mangaldai the 29 October, 2021.

Copy to :-

1. The Addl. Chief Secretary to the Government of Assam, Transformation & Development/Urban Department, Dispur, Guwahati-6 for favour of kind information.
2. The Principal Secretary to the Government of Assam, Chief Minister's Secretariat, Dispur, Guwahati-6 for kind information.
3. The Commissioner & Secretary to the Government of Assam, General Administration Department, Assam Secretariat, Dispur, Guwahati-6 for kind information.
4. The Commissioner & Secretary to the Government of Assam, Transformation & Development Department, Assam Secretariat, Dispur.
5. The Commissioner & Secretary to the Government of Assam, Health & F.W./Water Resource/Finance Department, Assam Secretariat, Dispur.
6. The Divisional Commissioner, North Assam Division, Tezpur.
7. The Vice-Chairman, State Level Advisory Committee on 20 Point Programme, Dispur for kind information.
8. The Chairman, ASEB, Paltan Bazar, Guwahati-01.
9. The Director, DCP Division, Transformation & Development Department, Dispur, Guwahati-6 for information.
10. The Director, Evaluation & Monitoring Division, Planning & Development, Dispur, Guwahati-6 for information.
11. The Superintendent of Police, Darrang, Mangaldai.
12. All Heads of Offices, Darrang for information and necessary action in respect of points pertaining to their respective departments.
13. The Executive Engineer, PWD, national Highway-15, Rangiya Division/Tezpur Building & Electrical Division for necessary action.
14. All Circle Officers/Block Dev. Officers, Darrang for necessary action.
15. The DIO, NIC, DC's Office, Darrang for information and necessary action.
16. All concerned.

  
District Development Commissioner,  
Darrang, Mangaldai.